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CDBG/PDM/HMGP Activity

The Hyde County OPED is currently in the closeout stages of the CDBG
Community Revitalization Grant on Lake Swamp Road in Engelhard
and the CDBG Scattered Sites Grant. All grant funded activities have
been completed on Lake Swamp Road, and Scattered Sites activities are
nearing completion. Final monitoring visits are in progress and after
successful completion of those wvisits and submittal of closeout
documentation these grants will be completed.

Hyde County has received the Notice of Release of Funds for the CDBG
Contingency US 264 Sewer Extension project. The project will extend
the current sewer force main from Martelle’s Feedhouse to Greenhill
Road in Engelhard and will connect 44 homes to the Engelhard
Sanitary District. The Office of Planning and Economic Development is
working with Holland Consulting Planners and Hobbs Upchurch &
Associates and hopes to release bid information to potential contractors
in May. The project must be completed by December 2013.

Hyde County has applied for two additional CDBG grants. The CDBG
Infrastructure project would provide funds to install new waterlines in
Scranton and Swan Quarter. The Catalyst project would provide funds
to allow the MidEast Housing Authority to rehabilitate the Hycienda
Heights Community in Engelhard. Hyde is awaiting award approval.



The Hyde Pre-Disaster Mitigation Elevation Program includes 4 homes
selected for elevation with an owner contribution of 25%. Two home
owners have proceeded and are in the process of elevation. A third unit
1s currently being rebid. A homeowner contribution has not yet been
received by the fourth homeowner.

Hyde County has not received award notification for the Hazard
Mitigation Grant funding from Hurricane Irene but is expecting award
notification this summer. HCP is keeping in close contact with the
Division of Emergency Management concerning this issue.

Please see the attached Memorandum from Reed Whitesell of Holland

Consulting Planners entitled Current Status of Hyde County Grant
Projects Managed by HCP for more information on CDBG/PDM/HMGP
projects.



